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ESTIMATE RUN 06/07/2007

ESTIMATE SUMMARY 10:29:41
CONTID: C11994 ESTIMATE NO: 0013 FINL SPEC YR:1991
PCN: 11994-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 129.f DAYS TIME ALLOW: 130 WORK DAYS
COLFAX AVE., I-70 W TO I-70 E PERCENT TIME: 99.62 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: STE C010-043
COLFAX AVE: I-70 W TO I-70 E
NAME OF ROAD: SH 40 (COLFAX AVENUE)
PROJECT COUNTIES: DENVER ARAPAHOE, REGION 6
ADAMS, REGION 6
CONTRACTOR:
K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 06/07/2007 DATE TIME STARTED 06/26/2000
5750 W. AIRPORT ROAD DATE LET 10/07/1999 DATE WORK BEGAN 06/26/2000
DATE AWARDED 10/13/1999 DATE TIME STOPPED 08/13/2002
DATE CONTRACT EXECUTED 10/13/1999 DATE ACCEPTED 08/13/2002
SEDALIA CO 80135 303/791-3759 DATE NOTICE TO PROCEED 06/26/2000
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,214,875.98 PARTICIPATING $ 1,201,822.53 $ 0.00
AWARD PROJECT AMT:  $ 452,482.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 98.93% TOTAL EARNINGS 1,201,822.53 0.00
FUNDS AVAILABLE: $ 13,053.45 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,201,822.53 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 6,787.23
SECURITIES ENCUMBERED 0.00 -6,787.23
NET EARNINGS 1,201,822.53 0.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,201,822.53 0.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 11994-BID ESTIMATE RUN 06/07/2007
PROJECT: STE C010-043 ESTIMATE NO: 0013 10:29:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200 *REMOVAL OF SIDEWALK 252.300 252.300
Sy 0.000 0.00
5.00000 252.300 1,261.50
0010 202-00203  REMOVAL OF CURB AND GUTTER 536.000 536.000
LF 0.000 0.00
5.00000 536.000 2,680.00
0015 202-00220 REMOVAL OF ASPHALT MAT 323.000 323.000
Sy 0.000 0.00
25.00000 323.000 8,075.00
0020 202-00250 *REMOVAL OF PAVEMENT MARKING 1,669.000 1,669.000
SF 0.000 0.00
1.50000 1,669.000 2,503.50
0025 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0030 203-01597 *POTHOLING 40.000 40.000
HOUR 0.000 0.00
150.00000 40.000 6,000.00
0035 210-00815 RESET SIGN PANEL 12.000 12.000
EACH 0.000 0.00
50.00000 12.000 600.00
0040 210-00845 *RESET TRAFFIC SIGNAL CONTROLLER 2.000 2.000
EACH 0.000 0.00
450.00000 2.000 900.00
0045 210-00848 *RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 1.000
EACH 0.000 0.00
5,500.00000 1.000 5,500.00
0050 210-00867 *RESET FIRE PREEMPTION UNIT 9.000 9.000
EACH 0.000 0.00
465.00000 9.000 4,185.00
0055 250-00050 *MONITORING TECHNICIAN 17.000 17.000
HOUR 0.000 0.00

60.00000 17.000 1,020.00
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PCN: 11994-BID ESTIMATE RUN 06/07/2007
PROJECT: STE C010-043 ESTIMATE NO: 0013 10:29:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 412-01020 CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 121.000 120.500
sy 0.000 0.00
100.00000 120.500 12,050.00
0065 607-11580 FENCE (TEMPORARY) 200.000 200.000
LF 0.000 0.00
2.50000 200.000 500.00
0070 608-00000 CONCRETE SIDEWALK 236.000 236.000
sy 0.000 0.00
29.00000 236.000 6,844.00
0075 608-00010 CONCRETE CURB RAMP 108.000 108.000
SY 0.000 0.00
27.00000 108.000 2,916.00
0080 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 304.000 304.000
LF 0.000 0.00
12.00000 304.000 3,648.00
0085 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 398.000 398.000
LF 0.000 0.00
15.00000 398.000 5,970.00
0090 609-40031 *CURB TYPE 4 (SECTION B) (KEY-WAY) 349.000 349.000
LF 0.000 0.00
18.00000 349.000 6,282.00
0095 610-00030 MEDIAN COVER MATERIAL 4,240.000 4,240.000
SF 0.000 0.00
8.00000 4,240.000 33,920.00
0100 612-00043 DELINEATOR (FLEXIBLE) 1.000 1.000
EACH 0.000 0.00
36.00000 1.000 36.00
0105 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 311.000 311.000
LF 0.000 0.00
12.50000 311.000 3,887.50
0110 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 497.000 497.000
LF 0.000 0.00
13.00000 497.000 6,461.00
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PCN: 11994-BID ESTIMATE RUN 06/07/2007
PROJECT: STE C010-043 ESTIMATE NO: 0013 10:29:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 613-32350 *LIGHT STANDARD STEEL (35 FOOT) 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
0120 613-40010 *LIGHT STANDARD FOUNDATION 2.000 2.000
EACH 0.000 0.00
750.00000 2.000 1,500.00
0125 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 6.000 6.000
EACH 0.000 0.00
2,000.00000 6.000 12,000.00
0130 614-00011 SIGN PANEL (CLASS I) 26.000 26.000
SF 0.000 0.00
25.00000 26.000 650.00
0135 614-00216 STEEL SIGN POST (2X2 INCH TUBING) 36.000 36.000
LF 0.000 0.00
11.00000 36.000 396.00
0140 614-70117 *PEDESTRIAN SIGNAL FACE (16) 24.000 24.000
EACH 0.000 0.00
425.00000 24.000 10,200.00
0140 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0140 MATERIAL ALLOWANCE 614E SIGNAL FACES 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0145 614-70324 *TRAFFIC SIGNAL FACE (8-8-8) 5.000 5.000
EACH 0.000 0.00
450.00000 5.000 2,250.00
0150 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 35.000 35.000
EACH 0.000 0.00
600.00000 35.000 21,000.00
0155 614-70560 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000 8.000
EACH 0.000 0.00

800.00000 8.000 6,400.00
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PCN: 11994-BID ESTIMATE RUN 06/07/2007
PROJECT: STE C010-043 ESTIMATE NO: 0013 10:29:41
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 2.000 2.000
EACH 0.000 0.00
11,000.00000 2.000 22,000.00
0165 614-72860 *PEDESTRIAN PUSH BUTTON 16.000 16.000
EACH 0.000 0.00
275.00000 16.000 4,400.00
0165 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0165 MATERIAL ALLOWANCE 614J PEDESTRAIN SIGNAL FACE 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0170 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 5.000 5.000
EACH 0.000 0.00
11,500.00000 5.000 57,500.00
0175 614-81020 *TRAFFIC SIGNAL-LIGHT POLE STEEL (2 MAST ARM) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
0180 614-82010 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 4.000 4.000
EACH 0.000 0.00
11,500.00000 4.000 46,000.00
0185 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
70,000.00000 1.000 70,000.00
0190 627-00002 *THERMOPLASTIC PAVEMENT MARKING 952.000 952.000
SF 0.000 0.00
5.50000 952.000 5,236.00
0195 627-30310 *PREFORMED PLASTIC PAVEMENT MARKING (60 MIL) 0.000 0.000
(XWALK-STOP
SF 0.000 0.00
8.00000 0.000 0.00
0200 630-00000 FLAGGING 3,514.000 3,514.000
HOUR 0.000 0.00

29.00000 3,514.000 101,906.00
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PCN: 11994-BID ESTIMATE RUN 06/07/2007
PROJECT: STE C010-043 ESTIMATE NO: 0013 10:29:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 630-00002 TRAFFIC CONTROL SUPERVISOR 141.000 141.000
DAY 0.000 0.00
350.00000 141.000 49,350.00
0210 630-00003 UNIFORMED TRAFFIC CONTROL 128.000 128.000
HOUR 0.000 0.00
40.00000 128.000 5,120.00
0215 630-00007 TRAFFIC CONTROL INSPECTION 219.000 219.000
DAY 0.000 0.00
115.00000 219.000 25,185.00
0220 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 14.000 14.000
EACH 0.000 0.00
240.00000 14.000 3,360.00
0225 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 35.000 35.000
EACH 0.000 0.00
55.00000 35.000 1,925.00
0230 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 15.000 15.000
EACH 0.000 0.00
180.00000 15.000 2,700.00
0235 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000
EACH 0.000 0.00
210.00000 4.000 840.00
0240 630-80357 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 4.000 4.000
TYPE)
EACH 0.000 0.00
2,000.00000 4.000 8,000.00
0245 630-80360 DRUM CHANNELIZING DEVICE 135.000 135.000
EACH 0.000 0.00
60.00000 135.000 8,100.00
0250 630-80380 TRAFFIC CONE 125.000 125.000
EACH 0.000 0.00
18.00000 125.000 2,250.00
0255 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 11994-BID ESTIMATE RUN 06/07/2007
PROJECT: STE C010-043 ESTIMATE NO: 0013 10:29:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0260 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 1,709.000 1,709.000
FA 0.000 0.00
1.00000 1,709.000 1,709.00
0280 614-72875 LOOP DETECT WIRE MCR LINE 1 1,039.000 1,039.000
LF 0.000 0.00
11.50000 1,039.000 11,948.50
0285 625-00001 CONST SURVEYING (HOUR) MCR LINE 2 22.000 22.000
HOUR 0.000 0.00
70.00000 22.000 1,540.00
0290 700-70110 F/A INSTALL MCR LINE 3 RELATED TO SIGNAL INSTALL. 99,013.030 99,013.030
FA 0.000 0.00
1.00000 99,013.030 99,013.03
0295 412-00605 CONC PVMT (6 IN) (FAST TRACK) MCR LINE 4 42.000 42.000
sy 0.000 0.00
75.00000 42.000 3,150.00
0300 202-00155 REM WALL CMO 2 342.000 342.000
LF 0.000 0.00
18.00000 342.000 6,156.00
0305 202-00200 REM SIDEWALK CMO 2 912.400 912.400
sy 0.000 0.00
20.00000 912.400 18,248.00
0310 202-00220 REM ASPHALT MAT CMO 2 2,495.000 2,494.600
Sy 0.000 0.00
38.00000 2,494.600 94,794.80
0315 202-00810 REM GROUND SIGN CMO 2 1.000 1.000
EACH 0.000 0.00
98.00000 1.000 98.00
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PCN: 11994-BID ESTIMATE RUN 06/07/2007
PROJECT: STE C010-043 ESTIMATE NO: 0013 10:29:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 202-00900 REM CONC FOOTING CMO 2 1.000 0.000
EACH 0.000 0.00
950.00000 0.000 0.00
0325 900-00007 ADDED ITEM (EACH)/ CMO 2 REMOVE BOLLARDS 24.000 24.000
EACH 0.000 0.00
115.00000 24.000 2,760.00
0330 203-01597 POTHOLING CMO 2 0.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0335 210-00760 RES LUMINAIRE CMO 2 11,995.200 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0340 210-00815 RES SIGN PANEL CMO 2 2.000 2.000
EACH 0.000 0.00
65.00000 2.000 130.00
0345 900-00007 ADDED ITEM (EACH)/ CMO 2 MODIFY WOOD DECK 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0350 210-04010 ADJ MANHOLE CMO 2 0.000 0.000
EACH 0.000 0.00
550.00000 0.000 0.00
0355 210-04050 ADJ VALVE BOX CMO 2 8.000 8.000
EACH 0.000 0.00
300.00000 8.000 2,400.00
0360 403-00720 HBP (PATCHING) (ASPH) CMO 2 280.880 280.880
TON 0.000 0.00
100.00000 280.880 28,088.00
0365 601-01050 CONC CL B (WALL) CMO 2 6.000 6.000
cY 0.000 0.00
750.00000 6.000 4,500.00
0370 608-00000 CONC SIDEWALK CMO 2 1,614.000 1,613.700
sy 0.000 0.00
50.00000 1,613.700 80,685.00
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PROJECT: STE C010-043 ESTIMATE NO: 0013 10:29:41

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0375 608-00010 CONC CURB RAMP CMO 2 30.200 30.200
sy 0.000 0.00
95.00000 30.200 2,869.00
0380 608-00050 BRICK PAVERS CMO 2 3,421.000 3,421.000
SF 0.000 0.00
26.75000 3,421.000 91,511.75
0390 614-01502 STEEL SIGN POST (2 IN RD) CMO 2 0.000 0.000
LF 0.000 0.00
12.00000 0.000 0.00
0395 900-00014 ADDED ITEM (LUMP SUM)/ CMO 2 UNCLASSIFIED EXCAVATION 1.000 1.000
LS 0.000 0.00
5,000.00000 1.000 5,000.00
0400 900-00012 ADDED ITEM (FOOT)/ CMO 2 CONCRETE CLASS B (WALL) 124.000 124.000
(SPECIAL)
LF 0.000 0.00
175.00000 124.000 21,700.00
0405 900-00007 ADDED ITEM (EACH)/ CMO 2 BOLLARDS (STEEL POSTS) 18.000 18.000
EACH 0.000 0.00
309.00000 18.000 5,562.00
0410 202-00210 REM CONC PAVEMENT 120.000 120.000
sy 0.000 0.00
50.00000 120.000 6,000.00
0415 900-00022 ADDED ITEM (SQUARE YARD)/ CONCRETE PAVEMENT (10") 1,009.000 1,008.670
SY 0.000 0.00
85.00000 1,008.670 85,736.95
0420 900-00006 ADDED ITEM (DOLLAR)/ STU 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0425 900-00007  ADDED ITEM (EACH)/ REM BOLLARDS CMO # 2 14.000 14.000
EACH 0.000 0.00
115.00000 14.000 1,610.00
0430 900-00012 ADDED ITEM (FOOT)/ MODULAR WALLS CMO # 2. 100.000 100.000
LF 0.000 0.00
100.00000 100.000 10,000.00
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CURRENT PREV QTY/ AMOUNT
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UNIT PRICE
CAT NO0200 ROADWAY
0435 210-00760 RES LUMINAIRE RESET LUMINAIRE CMO # 2 0.000 0.000
EACH 0.000 0.00
10,000.00000 0.000 0.00
0440 900-00014 ADDED ITEM (LUMP SUM)/ REMOVE/RESET ROCK PLANTER 1.000 1.000
LS 0.000 0.00
410.00000 1.000 410.00
0445 210-00760 RES LUMINAIRE RESET LUMINAIRE 1.000 1.000
EACH 0.000 0.00
295.00000 1.000 295.00
0450 900-00014 ADDED ITEM (LUMP SUM)/ CMO #2, ADDITIONAL 1.000 1.000
MOBILIZATION
LS 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0200 CURRENT AMT 1,214,475.98 S 0.00$ 1,201,422.53
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0275 620-00020 *SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
400.00000 1.000 400.00
CAT 0400 CURRENT AMT 400.00 $ 0.00$ 400.00
PROJECT TOTAL CURRENT AMT 1,214,875.98 $ 0.00 $ 1,201,822.53



